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Schematic Design | Design Process

e Visit other schools and review feedback from Amesbury

e |dentify precedent images

e Study exterior design and materials

* Meet with APS staff to discuss all space needs (Room Data Sheets)
e Continue to refine and update site and building plans

e Study interior design and materials

e Study, select, and integrate building systems




Schematic Design | Timeline High\ights
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Staff Counts, Hours of Operation .
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~ HVAC System Decision ‘ WG HTG
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-~ Room Data Sheet Review

 Site Mtg w/ Working Group

: Public Safety/Security Meeting

Constr. Delivery Method Decision ool
- Proprietary Systems & Technology !’ WG MTG
Public Agency Meetings -

MTG

Proprietary Systems Vote (if req’d)

Cost Estimate & Reconciliation

SBC Approval of Schematic Design
SD Submission to MSBA
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